

Establishing a Private School in Dubai

A practical roadmap from investment concept to school opening

GUIDE 02 / Dubai establishment roadmap

Published October 2026 | Prepared for prospective education investors, promoters and institutional development teams.

How to use this guide

This publication is an educational and commercial planning resource, not a government-issued procedure, legal opinion, investment recommendation or guarantee of regulatory approval. Verify current legislation, application guidance, fees and conditions directly with the competent authority and qualified advisers before financial commitment. Forecast examples are illustrative unless expressly attributed to an official published source.

Executive overview

Establishing a school in Dubai involves interconnected educational, commercial, premises and regulatory workstreams. The main challenge is not merely collecting documents: it is sequencing decisions so that site development, approvals, operating plans and capital commitments reinforce rather than obstruct one another.

This publication is a project-management roadmap, informed by Unifrida's advisory work in UAE education since 2013. For mandatory steps, applicants must use KHDA's current official "Opening a New Private School in Dubai" document and relevant Dubai government requirements. The framework below is not a verbatim statement of the legal licensing process.

1 | Start with the institutional proposition

Define the target age range and phased grade opening, curriculum, positioning, learning model, anticipated capacity, tuition philosophy, governance structure, education operator role and target opening year. Establish a clear investor decision framework before spending heavily on drawings, land or branding.

2 | Confirm the official regulatory pathway

KHDA provides investor and school-opening guidance, school fee frameworks, mandatory curriculum guidance and other official documents on its Forms and Guidelines portal. These publications are the primary starting point for Dubai-specific requirements. Confirm which version applies at the time of submission.

School promoters should separately confirm relevant economic and property-side approvals with the competent Dubai authorities and authorised technical specialists. Unifrida's role is to coordinate and track advisers, not to certify architectural drawings or issue regulatory approvals.

3 | Run seven coordinated project workstreams

Workstream	Typical owner / lead	Critical output
------------	----------------------	-----------------

Regulatory	Promoter + regulatory lead	Version-controlled approval matrix
Commercial	Investor + feasibility adviser	Investment case and assumptions register
Site and design	Developer + licensed architects/engineers	Compliant property and facility design
Academic	Education operator / academic lead	Education and curriculum plan
People	School leader + HR lead	Leadership and staff recruitment plan
Finance	CFO / financial adviser	Funding and cash-flow plan
Readiness	School operations lead	Tested pre-opening readiness evidence

4 | Suggested project stages (illustrative)

Stage A: Concept screening

Clarify promoter eligibility and funding, curriculum, grade rollout, indicative location and school format. Commission rapid competitor and catchment screening.

Stage B: Full feasibility and site option appraisal

Develop a robust market study, alternative fee and size cases, location screening, financing plan and full risk register. Engage property and regulatory advisers early.

Stage C: Application planning

Map KHDA guidance and associated Dubai authority permissions to named responsible persons, documents, review dates and commercial dependencies. Prepare submission-quality evidence.

Stage D: Design and development coordination

Translate academic space requirements into briefs for licensed architects and engineers. Integrate access, safety, inclusive facilities, laboratories, sports, transport and build programme.

Stage E: School operations preparation

Recruit leadership, establish policies, admissions and fee processes, safeguarding, inclusion, HR, procurement, IT and parent communications. Monitor staffing and fit-out dependencies.

Stage F: Pre-opening review and permitted commencement

Conduct mock operational reviews, close compliance actions and confirm required official approvals and certificates before the school undertakes activities that require permission.

5 | Regulatory approval tracker template

Field	Meaning
Requirement / approval	Specific official requirement, clearly cited
Responsible authority	KHDA or relevant government authority
Evidence / application	Document, drawing, plan or certificate

Accountable owner	Named investor-side lead
Dependency	What must be complete before submission
Due date / status	Planned, submitted, revision requested, approved
Version and proof	Current requirement source plus approval reference

6 | Planning timetable: not a promise

The period from concept to opening varies materially with site readiness, physical construction, application quality, staffing and official reviews. A pre-existing suitable campus may follow a different timeline from a greenfield build. For initial investor modelling, construct a scenario-based programme with stage-level dependencies rather than treating any single month count as guaranteed.

Use a critical-path schedule with designated decision gates, procurement lead times and contingency. Tie major non-refundable commitments to clear conditions precedent, confirmed through legal advice.

7 | School development and facility checklist

- Site use rights and educational land-use acceptability confirmed by appropriate authorities.
- Access, transport, emergency access, drop-off and pick-up risks independently reviewed.
- Student capacity and phased classroom requirements reconciled with the business model.
- Specialist spaces and teaching facilities aligned with the proposed age range and curriculum.
- Accessibility, inclusion, safeguarding, health and safety integrated into design briefs.
- ICT, cybersecurity, child-data protection and building operations planned early.
- Construction, fit-out, utilities and commissioning milestones visible in one master schedule.

8 | Academic and operational readiness checklist

- School leadership responsibilities and governance delegations documented.
- Curriculum plans and mandatory-subject obligations checked against current KHDA publications.
- Leadership, teacher, counsellor, inclusion and administrative hiring staged realistically.
- Safeguarding, child protection, health, behaviour and complaints processes documented.
- Admissions, fee communication, parent contracts and marketing checked for compliance.
- Timetables, examinations, assessment, transport and opening-day contingency tested.
- Any required inspections, clearances and permissions independently verified before opening.

9 | The management dashboard

Metric	Board question
Regulatory critical path	What authority decisions or documents could block the opening?
Construction / fit-out	Are design and site milestones on schedule?
Committed capital	How much spend is committed, paid and forecast?
Student enrolment	Is demand converting into secured places within permissible processes?
Staffing	Are mandatory and operational roles filled on time?
Operational readiness	Which evidence items remain outstanding?

10 | Frequent mistakes to avoid

Starting architectural design before confirming the school concept and site constraints; relying on citywide enrolment growth rather than catchment evidence; underestimating working capital; assuming desired tuition fee changes can always be implemented; treating regulatory approval dates as guaranteed; and delaying school leadership recruitment until construction completion.

Strong project governance connects every assumption and requirement to a named owner, evidence source, decision date and mitigation plan.

11 | Example scope for an establishment adviser

An independent adviser can prepare a feasibility study, maintain the regulatory roadmap, organise application evidence, coordinate stakeholder meetings, monitor consultants, report on progress and perform readiness gap assessments. Official submissions, technical certifications and regulated legal services should be handled by the authorised applicants and appropriately licensed professionals.

Sources and verification links

KHDA provider forms and official guidance — <https://web.khda.gov.ae/en/Resources/Forms>

KHDA August 2026 opening announcement — <https://web.khda.gov.ae/en/About-Us/News/2026/Dubai%E2%80%99s-private-education-sector-expands-with-new>

KHDA May 2026 school fee announcement — <https://web.khda.gov.ae/en/About-Us/News/2026/Under-Hamdan-bin-Mohammed%E2%80%99s-directives%2C-Dubai-free>

About Unifrida

Established in 2013, Unifrida Education Solutions is a UAE-based education investment and institutional development advisory firm. For more than a decade, Unifrida has advised investors, education operators and institutional promoters on establishing and growing private educational institutions in the UAE. Its services include market and financial feasibility, regulatory planning, development project coordination, academic establishment and operational readiness.

Contact: contact@unifrida.com | unifrida.com